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UPDATE ON FDOT STATE ROAD (SR) A1A/COLLINS AVENUE PROJECT FROM
LINCOLN ROAD TO 26" STREET, SR 112 JARTHUR GODFREY ROAD/41% STREET

FROM ALTON ROAD TO COLLINS AVENUE, AND OTHER UPCOMING FDOT PROJECTS
IN THE CITY OF MIAMI BEACH

As part of the Five (5) Year Work Program, the Florida Department of Transportation (FDOT) is
currently engaged in various projects in the City of Miami Beach. These projects will serve to enhance
'the operational characteristics and aesthetics of several arterial corridors in the City. Please see table
below for a list of current and future FDOT projects:

SR 11 2/Arthur Godfrey Road/4lst
.Street From Alton Road to Collins
Avenue

Pavement Enhancements, Safety
Improvements, Pedestrian Improvements

Current C;)nstruction to.be
completed by April 1, 2013

SR A1A/Collins’Avenue from North of
Lincoln Road to 26 Street

1
Pavement Enhancements, Pedestrian Safety

Improvements

- Current Construction to be
completed by April 1, 2013

1-395 from NE 1st Street to Biscayne Bay

Increasing Capacity, Widening of Bridge

. Current Construction to be
completed by May 2014

" Port of Miami Tunnel on McAi‘thur
Cswy -

Tunnel Construction

Current Construction to be
completed by May 2014

1-195/Julia Tuttle Cswy from B_isbayne
Blvd. to Alton Road

Bike Lanes Striping,

Cﬁrrent Construction to be
completed March 2013

SR 907/ Alton Road from 5th Street to
Michigan Avenue!

Drainage Improvements, Road Reconstruction,

Safety Improvements

Scheduled to Begin April 2013 and
End August 2015

T

Lincoln Road to 26 Street

SR 'AlA/ Collins Avenue from North of -

Sidewalk Improvements, Pavement
Enhancements, Drainage Improvements

Scheduled to Begin May 28th
(After Memorial Day) and End
July 2014

SR A1A/Collins Avenue Along 43
Street

Pavement Enhancements, Drainagé
Improvements

Scheduled to Begin May 2014 and
End May 2015

Pavement Enhancements, Safety

Scheduled to Begin May 2014 and

SR A1A/ Indian Creek Drive

SR-A1A/Collins Avenue from 67 Street
to 69 Street

Improvements, Pedestrian Improvements

Safety Improvement, Traffic Signal Update

_ End May 2015

Scheduled to Begin April 2014 and
End August 2014
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The purpose. of this Letter to Commission is to provide an update on the current status of FDOT )

projects along SR 112/ Arthur Godfrey Road/41% Street, SR A1A /Collins Avenue, and other upcoming
FDOT prOJects in the City.

FDOT State Road (SR) A1A/ Collms Avenue from Lincoln Road to 26‘h Street Project

The scope of work of the Collins Avenue project consists of milling and resurfacmg, ADA curb
improvements and minor sidewalk work, pavement marking, signage, and signalization work. As the
project nears completion, FDOT and the City have agreed to a modified construction schedule in order
to abbreviate the duration of construction. Please see table below for the revised schedule:

Tuesday, February 19, 2013 to - 9:00 AM to 11:00 PM Uﬁlity Adjustments (Valve Covers, Manhole

Friday, February 22, 2013 - (Extended Hours) ) Covers, etc.)
Monday, February 25,2013 to - 9:00 AM to 5:30 PM , :
Friday, March 1, 2013 ' (Extended Hours) . Paving Operation (Friction Course)

Monday, March 25, 2013 to ] '
Friday, March 29, 2013 "~ 9:00 AM to 3:30 PM ' ~__ Pavement Marking Work

FDOT State Road (SR) 112/ Arthur Godfrey Road/41" Street from Alton Road to Collins Avenue'
Project

The scope of the 41™ Street project consists of milling and resurfacing, ADA curb ramp construction,
sidewalk work, pavement marking improvements, signage, and signalization improvements. The
construction for this prOJect will contmue to be performed at night following the schedule shown in the
table below:

Monday, February 18, 2013 to ' .
Friday, March 1, 2013 . 9:00 PM to 5:30 PM ) . Paving Operation (Friction Course) .

Tuesday, February 25, 2013 to

We dnes day, February 26, 2013 Install containment system for Indian Creek

9:00 PM to 5:30 PM Bridge
v Thursday, February 27, 2013 to ' : . Structural work and painting on Indian Creek
Wednesday, March 6, 2013 "~ 24 Hour Work Drive (See Below) *
Thursday, Margh 7,2013 to Frida);, : : Removal of containment system and removal of
March 8, 2013 9:00 PM to 5:30 AM ._equipment

Monday, March 18, 2013 to Friday, S
March 22, 2013 " 9:00 PM to 5:30 AM ' Pavement-Marking Work
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Indian Creek Bridge Lane Closure Schedule

FDOT’s bridge inspections identified structural deficiencies on the indian Creek Bridge. FDOT will be
correcting these deficiencies as part of the 41 st Street project. In order to install the containment system
required for the bridge work on the Indian Creek Bridge, FDOT will implement single lane closures on
the eastbound right turn lane, from February 25, 2013 and February 26, 2013 from 9:00 PMto 5:30 AM.
Beginning on February 27, 2013 to March 6, 2013, FDOT will implement a 24-hour closure of a portion
of the eastbound right turn lane, in.order to repair the structural deficiencies and paint the substructure
of the bridge. A portion of the right turn lane will remain accessible to drivers who wish to travel South
on Indian Creek Drive. Safe pedestrian access will be maintained at all times during the closure. To
. help mitigate noise concerns, the contractor has scheduled all noise invasive work during the day and
the painting at will- occur night. o - '

- Traffic Mitiqation

All traffic lane -closures will be performed employing. signage in-accordance with FDOT standard
indexes. In the event of any closure outside of FDOT standards, the contractor will reach out to the
Miami Beach Police Department for off-duty police officer presence. In addition, FDOT has agreed to
the installation of Digital Message Signs (DMS) on eastbound Julia Tuttle Cswy to help drivers avoid
the congestion alohg Arthur Godfrey Road. : ; ‘ - :

41% Street Siqna'l Timind and Synchronization

As part of the milling activity on 41 Street, some traffic detector loops have been damaged. These
detector-loops are responsible for detecting vehicles at intersections and activating the signal to turn
green. When loops are damaged, the signal timing operates under a pre-set timing and corridor signal
synchronization suffers. FDOT will repair all damaged loops prior to project completion. In addition, the
City will work with the Miami-Dade County Public Works and Waste Management Department’s Traffic

- Signals and Signs Division to monitor signal progression along 41 Street once construction is finalized -

and determine if further adjustments.are necessary.

FDOT Projects to Begin in 2013

FDOT is scheduled to begin tWo new construction projects within.the City in 2013. On April 1* FDOT is

scheduled to begin the Alton Road Reconstruction Project. The scope of work for this project includes:

‘the installation of three (3) storm water pump stations, extensive drainage improvements, and full

reconstruction of the corridor from 5" Street to Michigan. Avenue. The contract was awarded to

Bergeron Land Development. The contractor has presented constructability changes to FDOT for
approval. As part of the changes, the contractor has proposed the relocation of the storm water pumps
from Alton Road to the street ends at 10" and 14" Streets, adjacent to Biscayne Bay, and from 5"
Street and West Avenue to 6" Street between West Avenue and Alton Road. ‘It should be noted that
from Alton Road to side streets or street ends, the City made many attempts during the design phase to
obtain concurrence from FDOT to relocate the pump stations: The City continues to fully support this

relocation as they will reduce traffic impacts and make the maintenance of the pump stations simpler. .

Although FDOT is still scheduled to begin construction on April 1%, the construction of the pump
stations may be delayed within the schedule if additional design is required. FDOT will host a public
meeting in March to present any approved changes and discuss traffic impacts. '

In addition to the Alton Road Reconstruction Project, FDOT will also commence construction on Collins
Avenue from 5™ Street to 16" Street on May 1%, 2013. The scope of work for this project consists of
milling and resurfacing, new sidewalk and curb and gutter, pavement markings, signage, signalization
wok, new lighting, landscape, and other aesthetic improvements to enhance this corridor. FDOT has
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been working closely with City administration and Collins Improvement'Association on this project. In
addition, FDOT is currently scheduling.a meeting between the project team and the CIA to prov1de
further information on the upcoming construction.

To ensure coordination of the Alton Road and Collins Avenue projects, FDOT has designated the same

project team to'manage both prOJects This will allow the team to phase both projects effectively in’

order to minimize the impacts to the community.. Both pro;ects will provide the same 24-hour public
-information team to address community concerns regardmg prOJect impact. and dlssemmate

construction updates. :
Please feel free to contact me if you have any questions or concerns.
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